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DATE: March 3, 2018

TO: Board of County Commissioners
FROM: Bill Taylor, Procurement Manager, CPO
VIA: Katherine Miller, County Manager

Michael Kelley, Public Works Department Director
Stephanie S. Clarke, Finance Director

ITEM AND ISSUE: BCC Meeting March 13, 2018.

Approval of Change Order No. 4 to Agreement No. 2017-0226-PW/KX Between Santa Fe
County and RCC, LLC in the Amount of $54,426.42, Excluding NM GRT, for the
Agricultural Extension Office Remodel at the Santa Fe County Fairgrounds for a Total
Contract Sum of $1,119,934.87, and Grant Signature Authority to the County Manager to
Sign the Purchase Order. (Bill Taylor, Purchasing Division)

ISSUE:

The Santa Fe County Projects Division has requested the approval of Change Order No. 4 for
additional construction services for the remodel of the Agricultural Extension Office located at the
Santa Fe County Fairgrounds.

The items added to the project with the approval of change order No. 4 will increase the contract an
additional $54,426.42 (excluding NMGRT). The aggregate of all prior change orders 1, 2, 3 and
this change order No. 4 will result in a 10% increase to the contract amount, totaling $1,119,934.87
and therefore requires BCC approval. The proposed improvements are facilitated by other project
savings that allow the completion of the scope of work within the project budget.

3

BACKGROUND:

Change Order No. 4 adds several construction items to the Agricultural Extension Office project at
the Santa Fe County Fairgrounds. The items to be added are largely requests made by the County
or the Extension Office Director and add functionality to the project. The main items to be added
are to enclose the underside of the new portal, the addition of a new concrete sidewalk around the
building for better access and circulation. The addition of new underground electrical service lines
will support PNM expansion of new service to the building. Other items will include additional
interior improvements for better appearance and to enclose heat ducting, as well as other cosmetic
mmprovements. Also included is the repair of interior finishes after the existing telephone service
panel is removed when the user moves back into the remodeled facility.

102 Grant Avenue - P.O. Box 276 - Santa Fe, New Mexico 87504-0276 - 505-986-6200 - FAX:
.505-995-2740 www santafecountynm.gov



Change Order No. 1 added $20,671.94 (within CM approval authority)
Change Order No. 2 added $13,268.20 (within CM approval authority)
Change Order No. 3 added $23,968.31 (within CM approval authority)

ACTION REQUESTED:

Approval of change order No. 4 to Agreement No. 2017-0226-PW/KE between Santa Fe County
and RCC, LLC in the amount of $54,426.42, excluding NM GRT, for the Agricultural Extension
Office Remodel at the Santa Fe County Fairgrounds for a total contract sum of $1,119,934.87, and
grant signature authority to the County Manager to sign the purchase order.

102 Grant Avenue - P.Q. Box 276 - Santa Fe, New Mexico 87504-0276 - 505-986-6200 - FAX:
505-995-2740 www.santafecountynm.gov
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EXHIBIT I
CHANGE ORDER NO. 4

PROJECT: Agricultural Extension Office Building at the Santa Fe County Fairgrounds

CONTRACTOR RCC, LLC dba Rivercrest Construction
CHANGE ORDER NO: 4

ARCHITECT/ENGINEER Scott Anderson and Associates Architect
PROJECT NO: 0759

Contractor Telephone: (505) 550-0107

Contractor e-mail: RivercrestConstruction @ hotmail.com

ENGINEER'S/ARCHITECT'S PROJECT NO: 0759

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order)

025

026

027

028

029

030

Add Metal panels at the underside of Portal Roof for mitigation of nesting birds and to
enclose structural steel elements that cannot be contained otherwise. _ $15411.76

Add Sheetrock over exposed steel beam at Entry Admin. The transition from the admin
staff and the corridor in the original building has left the steel beam exposed which
should be enclosed for safety a completing the ceiling $ 1.324.96

Add Acoustical Soffit panel at steel beam in copy room. The drop ceiling is exposed
and open at the side. An enclosure panel will mitigate this $ 35000

Add - Demo, patch, paint, etc. old phone panel to exhibition hall at move-in of
Extension Office staff to the new facility. The old phone service to the exhibition hall
must remain operational and in place until the move to the new building. The
contractor must remove and patch the old panel wall area which is located within the
remodel area.

$ 1.456.20

'Add exterior 4-gang electrical box at portal: An exterior electrical outlet was missed on

the plans by the architect. Exterior electrical service in the Portal area is needed for
proper functionality §  500.00

Add - Paint exposed ductwork in east Storage/Conference room. The exposed duct
sealer leaves the duct in an unfinished state and the painting is required to complete the
installation $ 1.756.200
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031 Add — Trenching, conduit & wire required by PNM (outside of meter and service
panel). PNM will install a new power pole and pad-mount transformer but wiil not
bring its service to the building. The contractor must trench, install underground
conduit and cable from wall mount meter and panel to the transformer to complete the
installation. $13.167.50

032 Add - New concrete stdewalk at East, North and West side of building (see 032
above). 3 8.469.84

033 Add Metal Landscape Border at new ADA path. The new ADA path was installed per
plans and specifications, however it is determined that the edge of the path needs to be
contained with the edging in order to prevent migration of the gravel surface.

$ 3.512.40
034 Add 3% Bonding $ 137847
035 Add Admin, P&O @ 15% $§ 7.099.10

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates agreement herewith, including any adjustment in the Contract
‘Sum or Contract Time.

The Original Contract Sum $1,007,000.00
Net change by previously authorized Change Orders $ 57.908.45
Net increase to Contract Sum $ 5442642
The new Contract Sum including this Change Order $1,119,334.87

The Contract Time will be increased by 46/calendar days.
The date of Substantial Completion as of the date of this Change Order is: April 30, 2018
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CHANGE ORDER SIGNATURE PAGE

APPROVED

SANTA ¥E COUNTY

Anna Hansen, Chair

Santa Fe County Board of County Commissioners

ATTESTATION:

Geraldine Salazar
Santa Fe County Clerk

~Approved as to form:

R. Bruce Frederick
County Attorney

Finance Department:

Stephanie S. Clarke
Finance Director

CONTRACTOR

Title:

ARCHITECT/ENGINEER

Title:

Date:

Date:

Date:

Date:

Date:

Date:
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EXHIBITI

CHANGE ORDER NO. 3

FROJECT: Agricultural Extension Office Building at the Santa Fe County Fairgrounds

CONTRACTOR RCC, LLC, dba Rivercrest Construction
CHANGE ORDER NQ: 3

ARCHITECT/ENGINEER Scott Anderson and Associates Architect
PROJECT NO: 0759

Contractor Telephone: (505) 550-0107

Contractor ¢-mail: RivercrestConstruction@hotmail.com

ENGINEER'S/ARCHITECT'S PROJECT NO: 0759

CHANGE ORDER JUSTIFICATIONS and COST

414 Add general conditions for rental of temporary
portable restrooms to account for added construction time. §1,216.53

015 Add vertical structural steel support at west
exterior doors {rom classroom. When demolishing one
of the two door openings in the existing concrete block
wall it was discovered that the block was hollow and
insufficient for supporting the steel lintel above, 51,395.00

016 Add formwork and grout to vertical CMU at

sides of door opening as part of the added support
i item 0135 above, $ 65048

017 Add - Revise roofing atiachment at the high roof
area over the classroom and conference room to
adhesive (adhered) from mechanical screw fasteners.
The screws require full inch of embedment, The
existing, exposed wood roof decking is only %47
which is insufficient and would allow for exposed
screws at all exposed wood ceilings. 5 1,920.00

017 Add dropped acoustical ceiling at corridor along
north side of front reception office and copy room. This
became a required change as the existing low ceiling was
as found to be too low to accommodate the mechanical

i
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Change Order Mo,

ductwork, which was moved to the corridor. Alsa therz is
not enough room to contatn the plumbing, electrical

and mechanicai equipment in the copy roomi ceiling so a
drop ceiling will be required to contain all lines and
cauipment for salely purposes.

Add 3 LED lighting fixtures io dropped acoustical
ceiling (017 above) the drop ceiling will require
lighting.

Tigul s
LR VY

Add - 27 furring strips 187 on center for wall panel
hacking and plywood fasteners as part of the
added 27 rigid wall insulation.

Add - 27 rigid foam to the exterior of the old MU

walls to augment insulation value. The building envelope
commissioning agent (BECK) has recommended because
the old CMU masenry walls are entirely

tollow (previously unknown) and do not supply

required insulation as required by the NM Energy Code.

Add 7x wood furring strips 1o underside of original

waod roof beams in low ceiling area. 1t was discovered

upon demolition that there is insufficient depih of the

existing 4x6 ceiling beams for instatlation of the planned
recessed light fixtures. Adding the additional depth

with the wood fursing strips will rectify this issue,

Add for the Century Link conduit puil box and siring.
Afier walking the site with the Ceatury Link engineer o
determine the best path for the new phone and data
lines (irench and conduit} it was determined that the best
math, to avoid existing underground wiilities, will require a

sharp turn of the service lines

s pull box that allows this transition will be required.

Credit for deletion of the 247 rigid exterior insulation that

will be replaced by the 27 rigid foam and fusting

sirips as detailed above (see liems 19 and 28 above)

Add bonding, administration, overbead and profit

Agre

perpendicular to the building.

ament Mo, 2017-0226-PWKE

§2,660.00

% 80000

$2,540.20

$9,862.80

£1,107.72

o
&

st
<

($2,335.87)

33.733.35

Tutal net increase; § 23,968.31
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NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE
ARCHITECT/ENGINEER. Signature of the Contractor indicates agreement herewith, including
any adjustrnent in the Contract Sum or Contract Time. :

Original Contract Sum $1,007,000.00
Net change by previously authorized Change Orders $ 3394014
Net increase to Contract Sum by this Change Order No. 3 $ 23,968.31

{includes 52,.333.87 credit - see 923 abave)
New Contract Sum including this Change Order No. 3 $1,064,908.45

The Contract Time will be increased by 75:days.
The date of Substantial Completion as of the date of this Change Order is: March 1, 2018

APPROVED

| Date:{ 31541

SANTA FE COUNTY By .
etine Miller

Approved as to form: /;? e

By: W }u/ ’Mf Date: g2 prmr 7
R. Bruce Frederick #
Courit forney

Finaoce Department: A , Y
By: ___ /’/61/\"/ Due: {242/ | 1
StefhanieS. Clarke
Finance Director

CONTRACTOR By: Date:

Title:

ARCHITECT/ENGINEER By: Date:

Title:
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EXHIBITI
CHANGE ORDER NO. 2

PROJECT: Agﬁculfural Extension Office Building at the Santa Fe County Fairgrounds

CONTRACTOR
CHANGE ORDER NO; 2

RCC, LLC dba Rivererest Construction

ARCHITECT/ENGINEER Scott Anderson and Associates Architect
PROJECT NO: G759
Contractor Telephone: (303} 550-0107

Contractor e-maii;

Rivemrest{?onstmctian@hotmail.com

ENGINEER'S/ARCHITECT'S PROJECT NO: 0759

CHANGE ORDER JUSTIFICATION {Provide definitive Teason for proposed change order.)

7 Trench, place conduit and backfill 420 feat of 3" schedule 40 PVC for new Century Link

Y

09

i

il

i3

phone line. The current phone line is out-of-date and would need to be upgraded for current

IT standards. Also, bringing in the phone from the NE of the Fairgrounds property will

gliminate most of the discontinuation of service that would ensue if the old line wers to be

upginded and the County would have to pay the costs of the upgrades to Century Link. In
this way Century Link will pay for the new service line cabling and connections.

Modify structural steel lintels that support the roof structure of the building addition supported
at the old CMU wail. This rectifies an unforeseen condition of the existing concrete block
that was originally installed without any structural grout il in the cells (in the 1950°5)

Add wall insulation. While insulation was identified in the walls prior to bid, the location of
the insulation was limited in seope and the extent was unknown at the time, The change order
will add needed wall insulation to improve thermal and mechanical perfonmance,

Credit - Use PVC Schedule 40 in lieu of cast-iron waste line pipe as PVC is the industry
standard and is the typical material used throughout the Fairgrounds facility,

Credit - Use PEX plastic water pipe in lieu of copper as it is the industry standard and has
ease of maintenance and lower maintenance costs associated with its use,

Credit - Delete the backflow preventer (BFP) with pressure reductng valve (PRY) as that was
installed as part of the new water line installation where the BFP & PRV were required by the
City of Santa Fe located at the water meter,

Credit - Delete 4-maso nry, mechanical duct penetration cuts, in the existing CMU wall
is not a structuraily grout-flled wail, The assumption was that it was a structural wall (as is
the standard practice and code requirement at this time), but it was constructed using early

mid-20" century building practices that did not require structural grout in the cells of the
concrete block masonry units

,asit

‘fou are directed to make the fol
of the Scope ot the Work.):

I

lowing clianges in this Contract: {Provide a detailed description

Trench, place conduit and backfill 420 feet of 3” schedule 40 PVC for new Century Link
phone line as directed by the regional Century Link engineer.
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[

Modify structural steel lintels that support the rocf structu
(supported at the old CMY wall) as well as adding steel |
mechanical ducts from the old building
3. Add thermal insulation to th
had no insulation.

re of the building addition
intels at the wall penetrations for
to the new addition. Install as directed by the Architect
e wall areas identified, in the existing building, which originally

4. Use PVC schedule 40 in lieu of cast-iron gas piping.

3. Use PEX style plastic water piping instead of copper piping.

6. Delete the backflow preventer and pressure reducing valve,

7. Delete 4-masonry cuts in existing CMU wali for mechanical duct penetrations.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER,
Signature of the Contractor indicates agresment herewith, including any adjustment in the Contract
Sum or Contract Time.

The Original Contract Sum S1,007,000.00

Net change by previously authorized Change Orders $ 20,671.94

The Contract Sum will be increased by the gross amount, § 17,038.58
Credit for reductions in costs to the original contract {see 4-7 above) 8 (3,770.136)
Net increase to Ceniract Sum $§ 13,26820
The new Contract Sum including this Change Order 31,040,940.14
The Contract Time will be increased by 14 days.

The date of Substantial Completion as of the date of this Change Order is: Pecember 15, 2017
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CHANGE ORDER SIGNATURE PAGE

APPROVED
SANTA FE COUNTY %WMM Date: $.9- /7
Kgtherine Miller
County Menager
Approved as fo form: )
f‘f /fiy‘ﬂ A /)/ At Date: _&/3///#
" Gregory S. Shetter”
County Attomey :
Finance Department: S e / ,
By: _AACH /Xf’%"& Ll e Date: %”f/ ;’1
Don D. Moya/;
Finance Direcfor
CONTRACTOR By: [hate:
Title:
ARCHITECT/ENGINEER By: - Date:

Title:
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EXHIBITI

CHANGE ORDER NO. 1
PROJECT: Agricultural Extension Office Building at the Santa Fe County Fairgrounds
CONTRACTOR RCC, LLC dba Rivercrest Construetion
CHANGE ORDER NO: 1
ARCHITECT/ENGINEER | Scolt Anderson and Associates Architect
PROJECT NO: 0759
Coniractor Telephone: (505) 350-0107

Centraetor e-mail; RivercrestConstruction@hetmail.com

ENGINEER'S/ARCHITECT'S PROIECT NO: 0750

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

91 Patch T&G ceilings where additional
during demolition. This condition
ceiling assembly.

42 Sandblast the existing wood beams and T& G ceilings. The existing wood beams
and ceiling were covered by the old ceiling the condition of the finish was not
identifiable. The sandblasting will remave the water stzining and resurface the

exposed wood. And, provide a ‘Like-New® finish of the substantial existing
woodwork.

93 Stain the wood ceiling clements identified in
will protect it from any fisture staining,

04 Add 2x4 framing at the North end of the existing wall for Plumbing Pipes, During
demolition it was discovered that there was insufficient space to contain the
plumbing that is to service the new Restrooms, New wall freming applicd to the
existing masonry wall is required to provide clesrance and insulation,

o Replace (4) 4x8 wood beams at the existing low ceiling where, during demolition
it was discovered that the beams had been cut in the past compromising their
structural integrity,

a6 Add Door #110 - 2870 SC Wood {Janitor closet in the
hardware and installation, that was
included in the Bid Set,

mechanical roof penetrations that were identified
was unknown prior to demolition of the roof and

No. 2 above with 3 clear sealer that

Kitchen), including
inadvertenily left off of the Door Schedule

You are directed to make the following changes in this Contract: {Provide a detailed description of
the Scope of the Work.)

- Patch T&G ceilings ot previous mechapical roof penefrations

}
2. Sandblast the existing wood beams and T&G ceiling in the designated areas {Classroom,
Coulerence Room).

3. Apply elear wood sealer 1o the wood
%2 above,

4. Add 2x4 framing at the North masonry wail to enel

Replace (4) damaged 4x8 wood bears at the exjsti

5. Add Door #1106 (2870 SC) with hardware and instel

beams and T&G Ceiling in the areas that are sandblasted per

0se new plumbing,
ng iow celling,
lation to the Janitor closet,

Ly
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NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates agreement herewith, including any adjustment in the Contract
Surn ar Contract Time.

The Qriginal Contract Sum $1,007,000,00
Net change by previously suthorized Change rders 5 0.00

"he Contract Sum will be increased. 5 2067154
The new Contract Sum including this Change Order ' %1,027,671.94

The Contract Time will be\a@eﬁmﬂﬂ uncimmreed by 17 days.
The date of Substantial Completion as of the date of this Change Order is: Movember 31, 2017
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CHANGE ORDER SIGNATURE PAGE

APPROVED T
_?(’\ ' 5 f"w'\l 5 ..
SANTA FE COUNTY By: “f mfm L «f}! f e Date: 7 i ¢y
Katherine Miller v
County Manager

Approved as to form:

Date; 7Z/8-17

R S

Gregory ” . Shaffer
Caunty Attorney

Finance Department:

ym !
-‘f i ke | L ;
By: Wm,ﬂ_;ﬁg_ﬁﬁ’f 7? /’W Date; 7 7/ #/ g"
Don D. Moya //
Finance Dirsctor

CONTRACTOR By Date:
Title:
ARCHITECT/ENGINEER By: Date: fgf#

3cott C Anderson
Principal
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AGREEMENT BETWEEN SANTA FE COUNTY AND
RCC, LLC dba RIVERCREST CONSTRUCTION
FOR CONSTRUCTION SERVICES OF THE
AGRICULTURAL EXTENSION OFFICE BUILDING AT THE
SANTA FE COUNTY FAIRGROGUNDS

SANTA FE COUNTY
ADMINISTRATIVE SERVICES DEPARTMENT
PURCHASING DIVISION
2014 EDITION

[Changes, additions, deletions and/or any modifications other than those agreed vpon by the
parties upon execution of this contract, without the written consent of Santa Fe County shall
render this document nuil and void.|

Hereafter “County™: Hereafter “Contractor™

Katherine Miller. County Manager Alan Vigil, President

Santa Fe County RCC, LLC dba Rivercrest Construction

PO Box 276 4300 Swndfier Court, SW

Santa Fe, New Mexico 87504-0276 Aibuquerque, NM 87105

TELEPHONE: 505-986-6200 TELEPHONE: 505-873-4005

FAX: 505-995-2740 E-MAIL: Rivercrestconstruction @hotmail.com
ARCHITECT

Scott Anderson and Associates Architect
Scott C. Anderson, Principal

7604 Rio Penasco NW

Albuquerque, NM 87120

TELEPHONE: 305-401-7575
E-MAIL ADDRESS: andersonscotic @comcast.net
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RECITALS

WHEREAS, in accordance with Section 13-1-103 throueh Section §3-1-110 MNMSA
1978, the County issued Invitation tor Bid (IFB) Mo. 2017-0226-PW/KE for construction
cervices on e Agricnltural Extension Office Addition snd Remodel at the Santa Fe County
Fairgrounds: and

WHEREAS. the Contractor submitted its bid, duted March 22, 2017 in response o 1FB
No. 2017-0226-PW/KE: and

WITEREAS. the County is authorized to enter into a consiruction contraci for the Project
pursuant 10 Sections 13-1-100, NMSA 1978 and

WHEREAS, the Contractor heseby represents that it is s licensed contractor of the State of
New Mexico pursuant to Chapter 60, Article 13 NMSA 1978; and

WHEREAS. the Owner agrees (o hire the Contractor, and the Contractor agrees 10 provide
Construction Services as required herein for the Project in accordance with the terms and conditions
st forth in this Agreement; and

WHEREAS, the County requires the services of the Conlractor, und the Contractor is
willing te provide these services and both purties wish 10 cnier into this Agreement.

ARTICLE |
THE CONTRACT DOCUMENTS

%

1.1 DOCUMENTS
The contract documents consist of the following:

Aurgement between Counly and Coniraclor

{leneral Conditions of the Cunstruciion Contract

Conditions of the Work of the Construction Contract

Bid Bheet Adtachment A
fications jssica Aitachment B

nelore wud alter execution ol this Contrict

LY .4

Addends and Modi

.2 CERTI

The following certificates and docurmentation are hereby attached as exhibits as {ollows:

Project Manual Exhibit A
Technical Specificaticns as listed in Plan Set Exhibit B
Labor and Material Payment Sond Exhibit C
Performance Bond Exhibit D
Assionment of Antitrust Claims Exiibit B

0]
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Certificate of Insurance Exhibit ¥
Notice of Award Exhibit G
Notice to Proceed Exhibit H
Change Order Exhibit [
Certificate of Substantial Completion Exhibit
ARTICLE 2
THE WORK

21 THE WORK

The Contractor shall perform ufl the Work required by the Contract Documents for the
following:

A. Demolition of building clements that are part of the 2300 square foot
Agricultural Extension Office a5 stated and deseribed in the plans and

specifications.

Remode! and upgrade the Agricultural Extension Office as stured and

described in the plans and specificarions.

Construct an approximately 1600 square foot office addition per the plans and

specifications, .

Construct a new exterior, covered portal per plans and specifications.

All utility connections per plans and specifications.

Construct a new ADA compliant path from the south property ine of the

fairgrounds, adjacent to Rodeo Road to extend 1o the parking area of the

fuirgrounds per the plans and specifications.

oamo O w

The Contractor shall supply all labor, materials and equipment and permits necessary to
complete the work in accordance with the construction plans and specifications.

ARTICLE 3
EFFECTIVE DATE, TIME OF COMMENCEMENT, SUBSTANTIAL COMPLETION
AND AMENDMENTS

31 EFFECTIVE DATE
The Effective Date of this Agreement is the date of signature by the County.
3.2 TIME OF COMMENCEMENT

The work to be performed under this Contract shall be commenced no later than ten (10)

consecutive calendar days after the date of written Notice 10 Proceed issued by the County,
hereto attached as Exhibit H.
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33 SUBSTANTIAL COMPLETION

The Contractor shull schieve Substantial Completion of the entire work no fater than 180
alendar days from the daie of the Notice to Procesd, except as hereafier extended by vilid
written Change Order. A Certificate of Substantial Completion, attached hereto as Exhibit J, will
be issued by the County o the Coniractor, us adjusted by any Change Order, atizched hereto as
Exhibit 1.

14 TIMEFOR COMPLETION AND LIQUIDATED DAMAGES

Sheuld the Contractor neglect, refuse, or otherwise fail 1o compleie the Work within :
specilied in this Auticle, the Contractor agrees that Liquidated Damages in the amount of Five
Hundred dollars (3500.00) shall be ussessed each calendar day that expires after the date of
substantial completion, as adjusied by any chunge order, and until issuance by the County of a
certificate of Substantial Completion in sceordance with Paragraph 7 (Effective Duie and Term)
of the General Conditions.

=
@
e
&

&, it is hereby undersiood and rutually agreed, by and between the Contractor and the
County, that the date of beginning and the time for completion as specified in the
cantract of the work o be done hereunder are exssenvia conditions of this contract and
s further mutually undersiood and agreed that the work outlined in this contract
chall he coramenced on a date 10 be specified in the "Notice to Proceed.”

6 The Contractor agrees that work shall be prosecuted regulardy, diligently und
wrnterrptediy wosuch rute of progress us will insure {ull compiletion thareof within
the time specified. It s gxpressly understood and agreed, by and between the
Centractor 2nd the County, that the time for the complation of the work descnbed
herein is a reasonable time for the completion of the same, taking into consideration
the average climatic range and wsual industrial conditions prevailing in this locality.

O I the Contractor shall negiect, [ail or refuse o complete the work within th tme
herein specified or any proper extension thercof granted by the County, then th
Contpactor dogcs hereby agree, as a pari consideration for the awarding of this
contract. to pay o the County the amount specitied in the contract, not 45 & penalty
but as liguidated damages for such breach of contract as herein set forth, for each and
cvery calendar day thal the contract shall be in default after the time stipuluied in the
contract for completing the work.

™ The umount iy Gxed wnd agreed upon by and Detween ihe Contractor and the County
b of the imneacticabifity and extreme difficulty of fizing and ascertaining the
el damages the County would 1 such event sustain, and the amount I8 agres
he the smount of damages which the County wouid sustain and the smount shal
retained from time to time by the County [rom current periodical estimuates.

n
3
=

t
he

Rl =

B, 1tis agreed thut time is of the essence of each and every portion of this contract and of
the specificarions wherein a definite and cortain lengih of dme is fixed for the
nerformance of any act whatsoever anid wherte under the contract an additional tme is
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attowed for the completion of any work, the new time limit fixed by such extension
shiall be of the essence of this contract. Provided thet the Contractor shall not be
charged with liquidated damages ar any excess cost when the County determines that
the Contractor is without fauit and the Contractor's remsons for the rime extension are
ucceptable to the County. Provided that the Contractor shall not be charged with
Hquidated damages or any excess cost when the delay in completion of the work is
due:

I. To any preference, priority or allocation order duly issued by the County;

2. Tounforeseeable cause beyond the control and without the Fauls or negligence
of the Contractor, including but not restricted to, acts of God, or of the public
enemy, ucts of the County, acts of another contractor in the performance of a
contract with the County, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, and severe weather:

3. To any delays of subcontractors or suppliers occasioned by any of the causes
specified in subsections above, ‘

F.  Provided further, that the Contractor shall, within ten calendar days from the
beginning of such delay, unless the County shall grant a further period of time prior to
the date of final settlement of the contract, notify the County in writing of the causes
of the delay, who shall ascertain the facts and extent of the delay and notify the
Contractor within a reasonable time of its decision in the matter.

3.5 AMENDMENTS

This Agreement may be amended by mutual agreement by both parties upon issuance of a
Change Order by the County to the Contractor. Any such amendment shall be in accordance
with Paragraph 10 (Amendments — Change Orders) of the General Conditions. Unless otherwise
agreed to by the parties, an amendment shall not affect any outstanding Purchase Order(s) issued
by the County prior to the effective date of the amendment.

ARTICLE 4
CONTRACT SUM

4.1 LUMPSUM

The County shall pay the Contructor in current funds for the performance of the Work, subject 1o
additions und deductions by Change Order as provided in the Coniract Documents, an agreed upon

L.ump Sum of One Million Seven Thousand Doilars ($1,007,000.00) exclusive of New Mexico
Eross receipls fax.
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42 CONTRACT AMOUNT
The Contract sam is determmined as foltows:

Buase Bid §1.007.000.00, exclusive of
NM gt

Total Coniract Amount ' $1.007.000.00, exclusive of
N grt

ARTICLE 5
PROGRESS PAYMENTS

5.1 PROGRESS PAYMENTS

Bused upon an Application for Payment submitted to the County by the Conracior and
Certificates for Payment issued by the County, the County shall muke progress payments on
secount of the Contract sum 1o the Conirictor as provided in the Contract documents {or the
- perfod ending the Justday of the mouth as follows:

Mo hater than 21 working days following receipt by the County of un undisputed
Application for Payment, one hundred percent {1009 of the poruon of the Contract
Sum property stlocable to labor, auterials, and equipment incorporated in the Work
and one hundred percent (100%) of the portion of the Coniract Sum property
alocable to maserinls and cquipment suitably ciored at the site or some other focation
asreed upon in writing for the period covered by the Application for Payment, less
the aggregate of previous payments made by the County: less such amounts as ihe
Architect/ Engineer shall determine for all incomplete Work und unsetifed claims os
provided in the Contract Liocuments (Section 57-28-3, NHMSA 1978}

B When making pavments, the County, Contructor or subcontructor shall not retain,
withhiold, hold back or in any other manger not pay amounis owed for work
serformed, For additionul information regarding relainage and 1he Prompt Payment

H

At refer 1o Section 57-28-5, NMSA 1978,

#N

¢ Contractors and subcontractors shail make prompt payment 10 heir subconiracion
snd supplicrs amounte owed for work performed on the construclion proieci
within 21 duys after receipt of payment from the County, cOMCor or subconiractor.
[ the contractor oF subcontractor {uils (o pay s subcontractor and suppliers by [irst-
cluss mail or hund delivery within twenty-one days after receipt of an undisputed
request for payment, the contractor of subcontractor shall pay interest o Hs
.ubcontractors and suppliers beginning o ihe 22nd day afier payment was due,
computed at one and one-half percent of the undisputed amount per moni or {ruction
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of a month until puyment is issued. These payment provisions apply to ull tiers of
contractors, subcontractors and suppliers  Section 57-28-1 et seq. NMSA 1978).

D. In prepuring estimates the material delivered on the site and preparatory work done
may be taken into consideration.

E.  All material and work covered by partial payments made shall thereupon become the
sole property of the County, but this provision shall not be construed a3 relieving the
Contructor from the sole responsibility for the eare and protection of malerials and
work upon which payments have been made or the restoration of any damaged work,

or us a waiver of the right of the County to require the fulfillment of ail of the terms
of the contract.

F. County's right to withhold certain amounts and make application thereof, The
Contractor agrees that it will indemnity and hold the County harmless from all claims
growing out of the lawful demands of subcontractors, laborers, workmen, mechanics,
miverial men, and furnisher of machinery and parts ihereof, equipment, power tools,
and all supplies, including commissary, incurred in the furtherance of the

. performance of this contract.  The Contractor shall, at the Counly's request, furnish

- satisfuctory evidence that afl obligations of the nature hereinabove designated have
been paid, discharged, or waived. If the Contractor fails so to do, then the County
may, after having served written notice on the said Contractor, either pay unpaid bills,
of which the County hus written notice, direct, or withhold from the Contractor's
anpaid compensation 2 sum of money deemed reasonably suificient to pay any and
ult such fuwiul claims until satisfactory evidence is furnished that &} liabilities have
been fully discharged whereupon payment to the Contractor shalj be resumed, in
accordance with the terms of this contract, but in no event shall the provisions of this
sentence be construed (o impose any obligations upon the County to either the
 Contractor or its Surety. In paying any unpaid bills of the Contractor, the County

- shull be deemed the agent of the Contractor, and any payment s0 made by the County

shall be considered as 2 payment made under the contract by the County to the

Contractor and the County shail not be liable to the Contractor for any such paymenis
made in good faith.

ARTICLE 6
FINAL PAYMENT

6.1 FINAL PAYMENT

The entire unpaid balunce of the Contract Sum, shall be puid by the County to the Contractor
within 30 calendar days after notification of the County by the Architect/Engineer that il
mcomplete and unacceptable work that was noted during the Substantial Compietion Inspection
and listed on the attachment to the Certificate of Substantial Completion hus been corrected, und
provided the Contract hus been fully performed and a final Certificate for Payment has been
issued by the Architect/Engineer. [n addition, the Contractor shall provide to the County a
certified statement of Release of Liens und Consent of Surety,

5]
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6.2 ACCEPTANCE OF FINAL PAYMENT CONTITUTES RELEASE

The acceptance by ihe Contructor of final puyment shall be and shall operate as a relense 1o the
County of all claims and all linbility to the Conwractor {or all things done or furnished in
connection with this work and {or every act and neglect of the County and others relating to or
arising out of this work. No payment, however, final or otherwise, shutl operate 10 release ihe
Contractor of s sureties from any obligations under this contract ot the Performance und

Payment Bond.

N WITNESS WHEREGF, the parties have duly execuied this Agreement us of the dute frst
writien above.

SANTALE COUNTY

Approved as to form
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GENERAL CONDITIONS
TO AGREEMENT BETWEEN SANTA FE COUNTY
AND RCCLLC dba RIVERCREST
FOR CONSTRIICTION SERVICES

1.6 DEFINITIONS

The following terms as used in this contract are respectively defined as follows:

LY Application for Payment Contractor's written request for payment tor completed portions of

1.2

L6

.7

the work and, for materiais delivered or stored and properly labeled for the
respective project.

Change Order A written document between the County and the Contractor signed by the
County and the Contractor authorizing a change in the work or an adjustment in the
coniract sum or the contract time. A change order may be signed by the
Architect/Engineer, provided they have written authority from the County for such
procedure and that a copy of such written authority is furnished to the Contractor
upon request. The contract sum and the contract time may be changed only by
change order. A change order may be in the form of additional compensation or
time; or less compensation or time known as  Deduction (from the contruct) the
amount deducted from the contract sum by change order.

Calendar Day Each and every Day shown on the catendar, beginning and ending at
midnight, . ‘

Contract Period The elapsed number of warking days or calendar days from the specified

dute of commencing work to the specified date of completion, as specified in the
contract.

Comtractor is « person, firm or corporation with whom the contract is entered into with the
County.

Conspriiction Documenrs All drawings, specifications and addends assoctated with a
specific construction project.

Construction Schedule A schedule in form satisfactory to the County, showing the
proposed dates of commencement and completion of esch of the various
subdivisions of work required vinder the contract documents and the anticipated

amount of euch monthly payment that will become due the Contractor in
accordance with the progress schedule.

Day The word “duy” means a calendar day of 24 hours measured from midaight to the next
midnight.

Labar and Material Payment Bond A written form of security from a surety (bonding)
company to the County, on behalf of un ucceptable prime Contractor or

170
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subcontractor, guaranieeing payment (o the County in the event the Contractor (ails
o pay for all labor, waterials, equipment, of services in accordance with the
contract. (see Performance Bond and Surety Bond).

148 Linp Sum Agreenent (See Stiplated Swn Agreement )

1,11 Lump Swon Bid A single entry amount [0 cover all labor, cquipment, materials, services, and
overhead and profit for completing the construciion of a variely of unspecified
ems of work without the benetit of a cost breakdown.

§.12 Lump Sum Confract A wrilten coviract hetween the County and Contractor wherein the
County asgrees the pay the contractor 4 specified sum of money for completing

weope of work consisting of u variety of unspecified items or work.

1.13 Povient Bond A written form of securily from i surety company 1o the County, on behaif
of an uccepiable prime contractor O sUDCORUTACLOL, gupranteeing payment to all
pepsons providing labor, raterials, SqUIpMEnt, O services in accordance with the
contract,

1,14 Performunce Bond A written form of security (rom a surety company o the County, on
behalf of an vcceptable prime contractor or . subcontractor, guaraniceing 1he
completion ol the work ta aceordancs with the terms of ihe conirct

115 Progress Payoent A payment {rom the County to the Contructor determined by caleulating
he  difference  between  the completed  work and materials stored and a
sredetermined schedule of values or uit costs. (see Schedule of Values. Unit
Conts).

116 Proeress Schedule A pictorial of walten sehedule (including o oraph or dingrany) that
Jiows  propesed  and  netual s and  complelion daes of  the
vartouy work  elemenis,

i 1% Punch Hst a st of items o be completed of corrected, prepured by the Architect/Engineer,
checked and sugmenied as required by the Contractor oF Construction Manager is
appended heret st

o us Exiibii 1. Note: The failure to include any sem 20 such
Jnes not relieve the Contracior of the responsibility 10 compiete all work in
seeordance with the contract documents.

k] e
el the County refiecting the portions of the €oniricl sum allotied [or die various
parts of the work and used as the basis for reviewing the Contractor's Applicaiions

for Payment,

1,18 Services Inciudes services performad. workmanship, and muterial {urnished or utilized in
ihe performance of services.




Agreement #2017-0226-PW/KE

L20 Stipulated Sunt Agreainent A written agreement in which a specific amount is set forth as
the total payment for completing the contract (See Lurp Sum Contract).
L.21 Subcomtractor is a person, firm or corporation supplying labor und materials or only labor

for work at the site of the project for, and under separate contract or agreement
with, the Contracior.

L22 Unir Price Contract A written contract wherein the County agrees to pay the Contractor a

specified amount of money for each unit of work successfully completed us set
forth in the contract.

L.23 Unit Prices A predetermined price for a measurement or quantity of work to be performed
within a specific contract. The designated unit price would include all labor

materials, equipment or services associated with the measurement or quantity
‘established.

L.2d Working Day means every day except Saturday, Sunday and holidays recognized by Santa
Fe County. Based on a review of weather that may adversely affect the Contractor’s
ubility to effectively prosecute the Work, and the actual Work performed by the
Contractor, the Architect or Engineer will determine (between the end of the day
and noon of the mext day) if the County will charge a Working Day, If the
Contractor was able to effectively prosecute Work on a critical path item for six {6)

or more hours on a Suturday, Sunday or County-recognized Holiday, the Architect
or Engineer may charge a Working Day.

8.25 Work on (at) the project is work to be performed at the location of the project, including

the transportation of materiuls und supplies to or from the location of the project by
employees of the Contractor and any subeontractor.

2. CONTRACT AND CONTRACT DOCUMENTS

&b Entire Agreement. This Agreement represents the entire contract between the parties and,

except as otherwise provided herein, may not be amended, changed, modified, or altered
without the written consent of the parties hereto, This Agreement incorporates ull of the
conditions, agreements, and understandings between the parties concerning the subject
mutter of this Agreement, and all such conditions, understandings, and agreements have
been merged into this written Agreement.  No prior condition, agreement, or
understanding, verbal or ctherwise. of the parties or their agents shall be valid or
enforceable unless incorporated in this written Agreement.

1.2 Relationship of Contract Documents. The Contract Documents are complementary, and
any requirement of one Contract Document shall be as binding as if required by ali.

23 Conflicting Conditions, Any provisions in any of the Contract Documents which may be in
conilict or inconsistent with any of the paragraphs in these General Conditions shall be
void to the extent of such conflict or inconsistency.
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PLANS, SPECIFICATIONS AND ADDENDA

The plans, specifications and addenda, hereinafter enumerated i Articke 1 of the
Agreement Between County and Contractor for Construction shail form part of this
Contract and the provisions thereof <hmit be as binding upon the parlies hereto u4s if they
were herein Tutly set forth, The tuble of conients, titles, headings, running headlines und
marginal notes contained herein and in said documents are solely to facilitate reference 10
various provisions of the Contract Documents and in no way affect or limi the
interpretation of the provisions (o which they refer.

Certificares and Documents Incorporated. Al certificutes and documeniation reguired by
the provisions ol the Agregment shall be aitached to this Agreement at the time of
execution, and are hereby incorpornted by reference as though set forth in full in this
Agreement Lo the extent they are consistent with lts conditions and terms,

CONTRACT SECURITY -~ BONDS

Performance Bond. The Contractor shall furnish a performance bond in un amount at leust
equal to one hundred percent (100%;) of the contract sum as security for the faithiul
pertormance of this contract. The performance bond znd the payment pond may be in one
o N sepuraie InsrLments in accordance with focal fuw.

Puvenresit Bond, The Contractor shall provide payment bond in an amount not iess than one
hundred percent (1009 of the centract price.or in a penal sum not less than that prescribed
by stute, territorial or Jocal luw, as security for the payment of all persons performing labor
on the project under this contract, Furnishing materials in connection with this contract and
Ai of Contructor’s requirements as specified in the contract documents: The Payment Bond
Jrald remain in effect until one year after the dute when {inal payment becomes die,

Additionral or Substiture Bond. 1 at any time the County for justifinbile cause shall be or
become dissatisfied with any surety or sureties. then upon the Performance oF Paymest
Bonds, the Contractor shall within five days aller notice from the County so to do,
cubstitute an acceptable bond {or bonds) in such form and sum ond signed by such other
surely or suretiey as may be sutisiuctory to the County. The premuums on such bond shall
he paid by ihe Coniractor. No further paymens shall be deemed due nor shinll be made
untii the new surety of surcties shall huve furnished spch an acceptable bond to the County.

hd

ibor and Material Bond. The Contractor shali provide 10 the County Laber and Material
ond in au anount ogual 10 the roquired payments by the Contraclor 0 pay ~puciiied
als g s ausocinted with the projecl.

1z

. B . [ S ez .
subeoniyaeion., LWOGIens, and mt

TERMS AND MEANINGS

Terms used in this Agreement that are defined in the Conditions of the Contract shall have the
meanings designated in those Conditions.

2
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Words and Phrases, Words, phrases, and abbreviations which have well-known technicul
or trade meunings used in the Contract Documents shall be used according (0 such
recognized meanings. In the event of a conflict, the more stringent meaning shall govern.

Gender, Singular/Plural. Words of any gender used in this Agreement shall be held and

construed to include any other gender, and words in the singular number shali be held to
include the plural, unless the context otherwise requires.

Captions and Secrion Headings. The captions and section headings contained in this
Agreement are for convenience of refersnce only, and in no way limit, define, or enlarge
the terms, scope and conditions of this Agreement.

Interchangeable Terms. For purposes of all provisions within this Agreement and alf
attachments hereto, the terms “Agreement” und “Contract” shail have the same meaning
and shail be interchangeable,

COMPLIANCE WITH APPLICABLE LAW, CHOICE OF LAW

This Agreement shall be governed exclusively by the provisions hereof and by the laws of
the State of New Mexico and applicable ordinances of Santa Fe County.

In performing its obligations hersunder, the Contractor shail comply with all applicable

laws, ordinances, ond regulations, including Santa Fe County Ordinance 2014-]
(Establishing a Living Wage).

Minimum Wage Rates. The Contractor, all subcontractors and sub-subcontractors warrants
and agree to will comply with all applicabie provisions of the New Mexico Public Works
Minimum Wage Act as outlined in the Bid Documents. Wage rates are not applicable 1o
projects costing fess than $60,000,

This Agreement shall be constiued in aceordance with the substantive laws of the State of
New Mexico, without regard (o its choice of faw rules, Contractor and the County agree

that the exclusive forum for any litigation between them arising out of or reluted to this
Agreement shull be federal and state district courts of New Mexico.

Pursuant to 13-1-191, NMSA 1978, reference is hereby made to the criminal laws of New
Mexico, iacluding §30-14-1, $30-24-2, und $§30-41-] through 3 NMSA 1978, which
prohibit bribes. kickbacks, and gratuities, viofution of which constitutes a felony. Further,
the Procurement Code, 13-1-28 through 13-1-199 NMSA 1978, imposes civil and criminal
penahies for its viclation.

New Mexico Towt Claims Act. By entering into this Agreement, neither party shall be
responsibie for liability incurred as a resuit of the other party’s acts or omissions in
connection with this Agreement, Any lability incurred in connection with this Agreement
i5 subject to the immunities and limitations of the New Mexico Tort Claims Act, Sections
41-4-1, et Seq. NMSA 1978, us amended. The County and its “public employees” as
defined in the New Mexico Tort Claims Act, do not waive sovereign immunity, do not

AP
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waive any defense and do not waive any limitstion of Lability pursuant to law. No
provision in this Agreement modifies or waives any provision of the Mew Mexico Townt
Claims Act.

Provision Required by Law Deemed Ineerted, Each and every provision of law and clause
required by faw 1o be inserted in this centract shall be deemed to be inserted herein wnd the
comtract shall be read and enforced as though it were included herein, and if through
mistake or otherwise any such provision is nol inserted, or is not correctly inserted, then
upon the application of either party the coniract shall forthwith be physically amended to
make such insertion or correction.

TFFECTIVE DATE AND TERM

This Agreement shail, upon due execution by all parties, become effective in accordance
with the Agreement Between County and Contractor for Construction, Article 3 - Effective
Dute, Time of Commencement and Substuntial Completon, This Agreement shail not
heeome effective until: (1) approved by the Sunta Fe County Commissioners andfor the
County Manager or their designee; and (2) signed by ull pariies required to sign this
Agresment

This Contract shall achieve Substantial Completion in sccordance with the Agreement
Bagween County and  Contractor, Article 3 - Etfective Date, Time of Commencement and
Substantal Completion, unless eartier torminated pursuant o Section 8 {Termination) ot 9,
{ Appropriations and Authorizations) of these General Conditions.

TERMINATION

Termination of Agreepient for Cuie, Fither party muy terminate the Agreement buscd
upon any material breach of this Agreement by the other party. The non-breaching pany
shall give the breaching paty written notice of termination specifying the grounds for the
cormination. The termination shull be eifective 34} days from the breaching party’s recein
of the motice of termination, during which time the breaching party shail have the right 1o
cure the braach, if. however, the breach cannol with due diisence be cured within 30 days,

she bresching party shall have o reasonable time Lo cure the breach, provided that, witain 30
days of its receipt of the wrilten notice of termination. the breaching panty bogan (o Cure the

each and advised the non-breaching party i writing ibat it itended to cure,

Termination for Convenience of the County. The County may, in its discretion, termunate

i1s Asreement ul any lime for any eason by oiving the Contracter winiten notice vi
jermination. The noiles shull specify the effective dole of terminanion - which shail not be
H

%

ess than 15 days from the Conlractor’s receipt of the notice.  The County shall pay the
Contractor for sceeptable work, determined in accordance with the specifications and
ctandards set forth in this Agreement, performed before the eifective date of terminution
but shatl not be fiable for any work performed alter the effective date of termination.

Right of the Couny io Terninate Contract in the event that any of the provisions of this
iol y the Contractor. of by uny of s subcontractors, the County may

vl

contract afe violated
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serve wrilten notice upon the Contructor and the Surety of its intention to terminate the
contract, such notices to contain the reasons for such intention to terminaie the contract,
and unless within ten days sfter the serving of such notice upon the Coniractor, such
violation or deluy shull cease and sutisfactory arrangement of correction be made, the
contract shall, upon the expiration of suid ten days, cease and terminate. [n the event of
any such termination, the County shall immediately serve notice thereof upon the Surety
and the Contractor and the Surety shall have the ri ght to take over and perform the contract.
Provided, however, that if the Surety does not commence performance thereof within ten
days from the date of the mailing to such Surety of notice of termination, the County may
take over the work and prosecute the same to completion by contract or by force account
and at the expense of the Contractor and the Contractor and its Surety shail be lizble to the
County for any excess cost occusioned (he County thereby, and in such event the County
may take possession of and utilize in completing the work, such materfals, appliances, and
plant as may be on the site of the work and necessary therefore,

APPROPRIATIONS AND AUTHORIZATIONS

This Agreement is contingent upon sufficient appropriations and authorizutions being made
for performance of this Agreement by the Santa Fe County Board of County
Commissioners and/or, if stale funds are involved, the New Mexica State Legislature, If
sufficient appropriations and authorizations are not made in this or future fiscul years, this
Agreement shall terminate upon written notice by the County to the Contractor. Such
termination shall be without penalty to the County, and the County shall have no duty to
reimburse the Contractor for expenditures made in the performance of this Agreement.
The County is expressiy not commitied to expenditure of any funds until such time as they
are programimed, budgeted, encumbered and approved for expenditure by the County. The
County’s decision us 1o whether sufficient appropriations and authorizations have been
made for the fulfillment of this Agreement shall be final and not subject to challenge by the
Contractor in any way or forum, including a lawsuit.

AMENDMENTS - CHANGE ORDERS

Contract Documents miay be amended by a Change Order, hereto attached as Exhibit | to
allow for additions, deletions, and revision as specified in Article 2 “The Work™ of the

Agreement between Sunta Fe County and the Contractor or (o amend the terms and
conditions by a Change Order.

INDEMNIFICATION

The Contractor shall defend. indemnify, and hold harmiess the County and its elected
officials, agents, und employees from any losses, liabilities, dumages, demands, suits.
causes of action, judgments, cosis or expenses (including but not limited to court costs and
attorneys’ fees) resulting from or directly or tndirectly arising out of the Contractor’s
performance or non-performance of its obligations under this Agreement, including but not
fimited io the Contractor’s breach of uny representation or warranty made herein.

33‘5““:
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{1.2 The Contractor agrees that the County shall bave the right to control and purticipate in the

defense of any such demand. suit, or cause of action concerning matters that relate to the
County and that such suit will not be sattled without the County's consent, such conseal can
ol te be unreasonably withheld. 1f a conflict exists between the interests ol the County
and the Contractor in such demand, suit, or cause of action, the County may retain its own
counsel to represent the County's inerest.

The Contractor's obligations under this section shull not be timited by the provisions of any
insurance policy the Contractor is required 1o maintain under this Agreement.

AGGRIEVEMENT PROCEDURE DURING CONTRACT ADMINISTRATION

Any claiims. disputes, or other matiers in question between (he Contractor and the County,
axcept those which have been waived by the making or acceptance of final payment us
orovided in Parugraph 6.2 of the Agreement Between Santa Fe County and Contravior fof
Construction, shall be presented in the form of u writien request gccompunied by
supporting data o the Architect/Bngineer for formal decision, with a Ccopy © the other
purty. Such formal decision of the Architect/Engineer is binding upon the Contractor and
the Owner unless either or both notify each other und the Architeet/Engineer in writing
within 15 colendar duys of their receipt of the decision that they are unwilling to abide by
e Architects/Enginzer's decision, are thereby aggrieved in connection with the decision,

undare separately exercising such ngis as gither muy have under the Contract Documents

or by law and reguiaton. the: Architect/Engineer fails to provide a written deciston or &
cansonable schedule to issue a writien decision within ten days afier the County or the

Contructor has presented ity request, that purty may consider iselt’ aggrieved and may
proceed Lo exercise its rights.

A settlement agreement signed by the County and the Contmctor shall supersede and
cancel any other dispute resolution proceedings regarding the same matter.

Unitess work is stopped or payment withheld in sccordance with 1he conditions of the
Contract, or unless otherwise agreed in wriung, the Contraclor shad) carry on the Work and
matniin Hs progress during any dispuie resolution proceedings, and the Cwaer shall

continue to make payments to the Contractor in accordance with the Contract Documents,
DISFUTE RESOLUTION

Either County or Contracior may request mediation pugsuant (0 the New Mexico Public

Works Mediation Act, 1340t NMSA 1978, of any clinn before such fecision becoIme
Pt and binding, The reguest far medintion shail be suhmitied in writing © the other

party, Timely submission o " tha request shall stay the etieet of Paragraph (2.1

County and Contractor shall participate in the mediation process in good laith. The process
Jhzil be completed within 60 calendar days of filing of the request. The mediation shall be
soverned by the rules for mediation pursuant 0 the New Mexico Public Works Mediation
Al
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If the dispute is not resolved by mediation, the dispute shafl be resolved through litigation
in the district court. The parties agree that the exclusive forum for such litigation shail be
the State of New Mexico District Court for the First Judicial District at Santa Fe, New
Mexico. Contractor irrevocably consents to the jurisdiction of said Ceurt and agrees to

accept service of 4 summons and complaine by mail or commercial coutier service in
accordance with Rule [-004(E) (3) NMRA.

INSURANCE

The Contractor shall not commence work under ihis contract until they have obtained ali
the insurance required under this paragraph and such insurance has been approved by the

- Counnty, ner shall the Contractor allow any subcontractor to commence work on its

14,2

4.3

4.4

i4.5

i4.6

subcontract until the insurance required of the subcontractor hus been so obtained and
approved.

Proof of Cariage of Insurance. The Contractor shall furnish the County with certificates
showing the type, amount, cluss of operations covered. effective dates and date of
expiration of policies. Such certificates shall also contain substantially the following
statement: "Should any of the above described policies be cancelled before the expiration
date thereof, notice will be delivered in accordance with the policy provisions™.

General Conditions, The Contractor shall subimit evidence of insurance as is required

herein. Policies of insurance shall be written by companies authorized to write such
insurance in New Mexico.

General Liability Insurance, Including Automobile, The Contractor shall procure and
matntain during the life of this Agreement a comprehensive general . liability and
automobile insurance policy with lisbility limits in amounts not less than $1,000.000.00
combined single limits of fiubility for bodily injury, including death, and property damage
for any one nccurrence. Said policies of insurance shail include coverage for ail operations
performed for the County by the Contractor: coverage for the use of all owned, non-owned,
hired automobiles, vehicles und other equipment, both on and off work; and contractual

liability coverage under which this Agreement is an insured contract, The Santa Fe County
shail be a named additional insured on the policy.

Subeontractor's Publie Liability and Property Damage Insurance and Vehicle Liability
Insurance. The Contractor shall require each of its subcontrictors o procure and to
maintain during the ife of its subcontract, Subcontractor's Public Liability and Property

Damage Insurance and Vehicle Liability Insurance of the type und in the amounts specified
in i4.4 nbove.

Workers” Compensation Insurance. The Contractor shall comply with the provisions of the
Workers” Compensation Act, 52-1-1 to 52-1-70 NMSA 1978, The Contractor shall procure
and shail maintain during the fife of this contract Workmen's Compensation Insurance as
required by applicuble State law for all of its employees to be engaged in work at the site of
the project under this Contract and, in case of any such work sublet, the Conltractor shall
require the subcontractor similarly o provide Workmen's Compensation Insurance for all

25'%5;' :
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of ihe latter's employees to be engaged in such work unless such employees are covered by
the protection afforded by the Contractor's Workmen's Compensation Insurance. In case
any class of employees engaged in huzardous work on the project under ihis contract 15 aot
protected under the Workmen's Compensation law, the Contractor shal} provide and shail
couse each subcontractor to provide adequale employer’s lubility insurance for the
protection of such ol its employees us ure not otherwise protected.

Scope of Insurance and Speciat Huzards. The insurance require under subpuragraphs 4.4
ind 14.5 hereof shall provide adequate protection for the Contractor and his subcontractors,
respactively, against damage cluims which may arise from operations under this Coatract,
whether such operations be by the insured or by anyone directly or indirectly employed by
vim and, also against any of the special hazards which may be encountered in the
performanee of this Contract.

Builder’s Risk Insurance (Fire nnd Extended Coverage). Untl the project is completed and
accepied by the Courty, the Caunty, or Condractor at the County's option is required to
maintain Builder's Risk lnsurance ¢fire und extended coverage) on o 100 percent compicted
value husis on the insurabie porton of the project for the benefit of the Coumty, ihe
Centractor, subcontractors os their interests may appeur. The Contractor shafl net include
any costs for Builder's Risk Insuranee (fire and extended coverage) premiums during
construction upless the Contractor is required o provide such msuranes; however, this
provision shall not release the Contracior from its ohiization lo. complate, according 10
nlans and specifications. the project cavered by the contract and the Contractor and his
Surety shall be obligated to full performance of the Contractor's undertaking.

Inereqsed Limits. 16, during the life of this Agreement, the New Mexico State Legisinture
increases the maximum limits of lability ander the Tort Clims Act (NMSA 1973,
Coptions 4i-d-1 through 41-4-79. us amended), the Contractor shall increase the maximum
limnits of any insurance required herein.

1110 Additional insured, Santa Fe County will be histed s an additionnd insured on ail policies,

and proof of coverage must be provided before work begins. Contructor shull maintain
adequate insurance in at jeast the maximumm amounts which the County could b hable
ander the New Mexico Tort Claims Act. [ is the sofe responsibility of the Contractor 1o be
in compliance with the taw.

INDEPENDENT CONTRACTOR

o ipndependent conlraciors

pertorming profession and technival services for ihe County and ere not employess of the
County. The Contractor and the Contrictor's agents and employees shall aot ucerue leave,
cetirement, insurance. bonding, use of County’s vehicles, or any other benefits aiforded 0

employees of the County as a resudt of this Agreement,

The Contractor and she Conimaclur’s agents wnd vmployees ar

2
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15.2 The Contructor shall not subcontract any portion of the services to be performed under this
Agreement without prior written approval of the County.

15.3 The Contractor shall maintain detailed time records which indicate the date, time and
nature of services rendered. These records shall be subject to inspection by the County and
the State Auditor. The County shail have the right to audit billings both before and after

payment. Payment under this Agreement shall not foreclose the right of the County to
recover excessive illegal payments.

16. CONFLICT OF INTEREST OF OFFICERS OR EMPLOYEES OF THE LOCAL

JURISDICTION, MEMBERS OF THE LOCAL GOVERNING BODY, OR OTHER
PUBLIC OFFICIALS

16.1 No officer or employee of the local jurisdiction or its designees or agents, no member of
the governing body, und no other public official of the locality who exercises any function
or responsibility with respect to this contract, during its tenure or for one year thereafter,
shall have any interest, direct or indirect, in any contract or subconiract, or the proceeds
thereof, for work to be performed. Further, the Contractor shutl cause to be incorporated in
all subcontracts the language set fonh in this paragraph prohibiting conflict of interest,

16.2 No official of the County who is authorized in such capacity and on behalf of the County to
negotiate, make, accept or approve, or (o tuke part in negotiating, making accepting or
approving any architectural, engineering, inspection, construction or muateriai supply
contract or any subcontract in connection with the construction of the project, shall become
directly or indirectly interested personally in this contract o in any part hereof. No officer,
employee, architect, uttorney, engineer or inspector of or for the County who is authorized
tn such capacity and on behalf of the County to exercise any legislative, executive,
supervisory or other similar functions in connection with the construction of the project,
shail become directly or indirectly interested personully in this contract or in any part

thereof, any material supply contract, subcontract, insurance contract, or any other coniract
pertaining to the project.

16.3 The Contractor warrants that the Contractor presently hus no interest and shall not acquire
any interest, direct or indirect, which would conflict in any manner or degree with the
performance or services required under this Agreement.

17. ASSIGNMENT

17.1 The Contractor shall not ussign or transfer any interest in this Agreement or assign any
claims for money due or to become due under this Agreement without the advance writien
approval of the County. Any atiempted assignment or transfer without the County’s
advance written approval shall be nuil und void and without any legul effect.

18, SUBCONTRACTING

18.1 The Contractor shall not subcontract eor delegate any portion of the services to be
performed under this Agreement without the advance written approval of the County. Any

ey AR
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atempted subcontracting of delegating without the County’s advance writien approval
<hall be null and void snd without any legal effect.

i8.2 Contractor shall provide to the County a listing of subcontractors within ten (10) days of
the Contract award.

2.3 Contractor shall adhere to all provisions of the Subcontractor’s Fair Practices Act 13-4-31
{0 13-d-42, NMSA 1978,

12.4 Contractor  shall provide to  the  County completed Non-Collusion Affidavit of
Qubcontrnctor form and Cestification of Subcontmctor Regarding Equal Empioyment
Opportunity form for all subcontractors listed.

12.5 The Contractor shall not award any work (o any subcontracior without prior writien
approval of the County, which approval will not be given until the Contractor submits 10
the County a writlen statement concerning the proposed award to the subcontracior, which
siatement shall contain such information as the County may reguire.

18,6 The Contractor shall be us fully responsible 1o ti¢ County for the scts and omissions of its
subeontractors, and of persons sither directly or indirectiy employed by them, s they are
for the acts and omissions of persoas directly employed by them.
§8.7 The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative
io the work to bind subcontrectors o the Contractor by the terms of the General Conditions
vnd other contract documents insofar as applicable to the work of subcontractors and 1o
give the Contractor the same power as regards lerminating any subconiract that the County
ay exercise over the Conuucior under any provision of the contruct documents.

9.8 Nothing containgd in this contract shall create any contructual relation benwveen uny
cuheontraetor and the County.

159 All Work performed for Coniractor by a Subcontructor o Suppiier will be pursuant 15 an
appropriate wrilten agreement hetween Contractor and the Subcontractor or Suppler
which specificully binds the Subcontructor of Supplier to the applicable terms md

H

£

conditions of the Contract Documents for the henetit of County, Any confract beiween

Cenractor aad o Suhcontractor or Supphier shall provide that any remedy or cluim for

nonpayment of swns due or gwing to Subcontractor or Buppiier or services performed or

materials provided is aguinst Contractor and not Counry. subject to any romedy of rights

Snmcontractor oF Supplier ray have und
£
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tferme of the Conteactor’s Parformance

19, PERSONNEL

9.1 All work performed under this Agrecment shall be performed by the Contractor of undler #s
SUpeTVision,

1
w3
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19.2 The Contractor represents that it has, or will secure at its own expense, all personnel
required o discharge its obligations under this Agreement. Such personnel (i) shall not be
empioyees of or have any contractual relationships with the County and (ii} shail be fuily
quaiified and licensed or otherwise authorized or permitied under federal, state, and local
law to perform such work.

2. NOTICES

20.1 Any notice required to be given (o either party by this Agreement shall be in writing and
shall be delivered in person, by courier service or by U.S. mail, either first class or
certified, return receipt requested, postage prepaid, as follows:

To the County: Santa Fe County
Attention: Public Works
102 Grant Avenue
Santa Fe, New Mexico 87501

Te the Coniractor: RCC,LLC dba Rivercrest Construction
Attention: Alan Vigil
4300 Standfier Court, SW
Albuquerque, NM 87105

20.2 Nothing herein contained shall preclude the giving of any such written notice by personal
service. The uddress to which notices shall be mailed to either party may be changed by
written notice given by such purty to the other as hereinabove provided.

21, RELEASE

The Coniructor, upon final payment of the amounts due under this Agreement, releases the
County, the County's officers and employees from all liabilities and obligations arising
from or under this Agreement, including, without limitation, all damages, losses, costs,
fiability, and expenses, including, without limitation, attorney’s fees and costs of litigation
that the Contractor may have,

2. WAIVER

No provision of this Agreement shall be deemed to have been waived by either party
unless such waiver be in writing signed by the party making the waiver and addressed to
the other party; nor shall any custom or practice which may evolve between the parties in
the administration of the terms hereof be construed to waive or lessen the right of either
party to insist upen performance by the other party in strict accordance with the terms
heveof. Further, the waiver by any panty of 2 breach by the other party of any term,
covenant, or condition hereof shall not operate as a waiver of any subsequent breach of
the same or any other term, covenant, or condition thereof.
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CONDITIONS OF THE WORK
ADDITIONAL INSTRUCTIONS AND DETAIL DRAWINGS

The Contructor will be furnished additional instructions and detail drawings as necessary o
carry out the work included in the Contruct, The additional drawings and instructions
supplied to the Contractor will coordinate with the Contract Documents and will be so
prepared that they can be reasonably interpreted us part thereok. The Contractor shall carry
out the work in accordance with the adeitiona! detail drawings und instructions. The
Contractor and the Architect/Engineer/County wiil prepare jointly (a) u schedule, fixing the
dates at which special detail drawings will be required, such drawings, W oany, 10 be
furnished by the Architect/ Engineer/County in accordance with the schedule, and (b a
schedule fixing the respective dates for the cubmission of shop drawings, the beginning of
manufacture, lesting and instaliation of muterials, supplies und equipment, and the
completion of the various parls of the work: cach schedule to be subject to chunge {rom
lime to time in accordance with progress of the work.

SHOP OR SETTING DRAWINGS

The Contracior shall submit promply o the Architect/Engineer/County two (2) copies of

“puch shop or setfing drawing prepared in accordance with the schedule predetermined a5
aforesaid, Afier examination of such drawings by the Architec/Engineer/County and the

ceturn thereof, the Contactor shall make such corrections to the druwings as have been
ndicated and shail furnish the Architect/ Engineer/County with two corrected copies. i
requested by the ArchitectEngineer/County the Contractor must furnish additional copies.
Regurdiess of corrections made in ot approval given 1o such drawings by ihe

rehitecvEngineer/County, the Contractor will be responsible for the accuracy of such
drawings wd for their conformity 1o the Plans and Specifications, unless the Contructor
sotifies he Architect/Engincer/County in writing of uny deviations ul the ime the
Contractor fumnishes such drawings.

A
%

MATERIALS, SERVICES AND FACILITIES

1.1 Itois understood thal except a8 otherwise specifically stated in the Contract
Nocurnents., the Contractor shatl provide and pay for all materials, labor, tools, equipment,
water, Hight, power, rapsportation, syperiniendance, emporary Constiucton of every
asture, and aii other services and fucilites of every anture whulsoever necessary o execule,
complete, and deliver the work within the specified time.

i
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CONTRACTGR'S TITLE TO MATERIALS

No materials o supphies lor the work shall be purchased by the Coentruclor or by any
ubcontractor subject 1o any chattel morigage of under a condilional sale contract or other

agreement by winch an intorest is retained by the seller, The Contraclor wirrants it

M)
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hefshe has good title to all materials and supplies used by him/her in the work, free from all
tiens, claims or encumbrances,

INSPECTION AND TESTING OF MATERIALS

All materials and equipment used in the construction of the project shall be subject io
idequate inspection and testing in accordance with accepted standards. The laboratory or
inspection agency shall be selected by the County. The County will pay for all laboratory
inspection service direct, and ot as a part of the Contract,

Materials of construction, particularly those upon which the strength and durability of the
structure may depend, shail be subject to inspection and testing to establish conformance
with specifications and suitability for uses intended,

"OR EQUAL” CLAUSE

Whenever a material, article or piece of equipment is identified on the plans or in the
specifications by reference to munufacturers’ or vendors' names, trude names, catalogue
numbers, etc., it is intended merely to establish o standard; and, any material, article, or
equipment or other manufacturers and vendors which will perform adequately the duties
impesed by the general design will be considered equally acceptable provided the material,
article, or equipment so proposed, is, in the opinion of the Architect/Engineer/County, of
equal substance and function. It shall not be purchased or installed by the Contractor
without the Aichitect/Engineer/County's written approval.

PATENTS

The Contractor shall hold and save the County and ity officers, agents, servants, and
employees harmless from liability of any nature or kind, including cost and expenses for, or
ot account of, any patented or unpatented invention, process, article, or appliance

manutactured or used in the performance of the Contract, including its use by the County,
unless otherwise specifically stipulated in the Contract Documents.

License and/or Royalty Fees for the use of a process which is autherized by the County of
the project must be reasonable, and paid to the holder of the patent, or its authorized
ficensee, direct by the County and not by or throu gh the Contractor,

If the Contractor uses any design, device or materials covered by letters, putent or
copyright, the Contractor shall provide for such use by suitable agreement with the County
of such patented or copyrighted design, device or material. It is muwally agreed and
understood, that, without exception, the Contract prices shall include all royalties or costs
arising from the use of such design, device or materials, in any way involved in the work.
The Contractor and/or its Sureties shall indemnify and save harmiess the County of the
project from any ued all elaims for infringement by reason of the use of such patented or
copynghted design, device or materials, or any trademark or copyright in connection with
work agreed to be performed under this Contract, and shail indemnify the County for any
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cost, expense or damage which it may be oblized to pay by reason of such infringement &
anty time during the prosecution of the work or ufter, completion of the work.

SURVEYS, PERMITS AND REGULATIONS

Unless otherwise expressly provided for in the Specilications, the County will furnish to
the Contractor all surveys necessary for the execution of the work.

Uniess otherwise expressly provided for in the Snecifications. the Contractor shall procure
and pay all permits, licenses and approvals necessary for the execution of tiis Contract.

The Contractor shall comply with all laws, ordinances, rules, orders, and regulaiions
relating (o performance of Ihe work. the protection of adjocent property, and the
maintepance of passugeways, puard fences or other protective facilities.

CONTRACTOR'S GBLIGATIONS

The Contractor shall and will, in good workmunlike manner, do and perform ali work and
furmish alb supplies and materials, machinery, sguipment, facilities and means, except as
nerein otherwise expressly specified, necessary ot proper o perform snd complete all the
work required by this Conteact, within the time herein specified. The Contractor witl
perform the Work in accordance with the provisions of this Contractand said specifications
siid in sccordance with the pians and drawings covered by this Contruct any und all
cupplemental plans. and drawings, and in accordance with the direciions of the
Architect/Engineer/County as given {rom fime to lime during the progress of the work.
The Contractor shall farnish, erect, maintain, und remove such construction plans and such
temporary works us may be required.

The Contractor shail observe, comply with. and be subject to il terms, conditions,
requirements. and limitations of the Contract and specifications, and shall do. carry on, undl

compizie the entire work (o the ausisfaction of the Architect/Engineer and the County.
WEATHER CONDITIONS

In the event of temporary suspension of work, or during inclement weather, or whenever
the Archilect/Enainger/County shall direct, the Contractor will, and will couse s
subcontracions i 4 earefully ity and their work and matertals against damage or
iniury from the weather. i, in the opinion of the Aschitect/Engineer/County, any Work OF
materials shall have been damaged of injured by rcosen of failure on the ot of ithe

T
o prote

. I S WP TP . ™ - f i s owhy:
Contrnetor of any of ils Suboonitactons 50 1o protect U work, sueh maderials shall be

-

rermoved and replaced ut the expense of the Contractor.
PROTECTION OF WORK AND PROPERTY-EMERGENCY

The Contractor shall at all dmes safely guurd the County’s property {rom injury or loss in
connection with this Contract, The Conteactor shall ut ail times safely guard and protect its
own work, and that of adiacent property {rom damage. The Contractor shall replace or

——
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make good any such damage, loss or injury unless such is caused directly by errors
contained in the Contract or by the County, or its duly authorized representatives,

In cuse of un emergency which threatens loss or injury of property, and/or safety of life, the
Contractor  will be allowed 1o uct, without previous instructions from the
Architect/Engineer/County, in 4 diligent manner. The Contractor shall notity the
Architect/Engineer/County immediately thereafter, Any claim for compensation by the

Contructor  due 1o such  extra  work shall be promptly submitted to the
Architect/Engineer/County for approval.

Where the Contractor has not taken action but has notified the Architect/Engineer/County
of un emergency threatening injury to persons or 1o damage to the work or any adjoining
property, the Contractor shall act s  instructed or  authorized by the
Architect/Engineer/County.

The amount of reimbursement claimed by the Contractor on account of any emergency

action shalf be determined in the manner provided in Paragraph 15 of these Conditions of
the Work.

INSPECTION

The authorized representatives and agents of the County shall be permitted to inspect aull

work, materials, payrolls, records of personnel, invoices of materials, and other relevant
duta and records.

REPORTS, RECORDS AND DATA

‘The Contructor shall submit to the County such schedule of quuantities and costs, progress
schedules, payrolls, reports, estimates, records and other data as the County may request
concerning work performed or to be performed under this Contract.

SUPERINTENDENT BY CONTRACTOR

At the site of the work the Contractor shail employ a construction superintendent or
foreman who shall have full authority to act for the Contractor, It is understood that such
representaiive shail be acceptable o the Architect/ Engineer/County and shall be one who

can be continued in that capucity for the particular job involved unless he/she ceases to be
on the Contractor’s payroil,

CHANGES IN WORK

No changes in the work covered by the approved Centract Documents shall be made
without having prior written approval of the County. Charges or credits {or the work

covered by the approved change shall be determined by ene or more, or a combination of
the following methods:

Lol
Lo
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A. Unit bid prices previously approved.

B, An uagreed lump sum.

(. The actual cost of:

1y Labor, including foremen:

7Y Materials cntering permancotly into the work:

3) The County's or rental cost of construction cquipment dusing the time
of use on the extra work;

1} Power und consumable supplies for the operation of power equiproent

3y Insurance; '

6y Social Security and old age and unemployment contributions.

O, To the costs for changes in work a fixed fee will be added to be agreed upon but
a0t to exceed ten percent {10%) of the actual cost of the work. The fee shall be
compensation to cover the cost of supervision, overhead, bond, prolit and any
ober general expenses.

EXTRAS

Without invalidating the contract, the County may order extia work or make changes by
aitering, adding w0 or deducting from the work, the contract sum being adjusted
accordingly, and the conseet of the Surety being {irst oblained where necessary Or
desipable, Al the work of the kind bid upon shall be paid for at the price siipufated in tae
proposal, and no claims {or any extrd work or materials shull be ailowed unless the work is
ordered in writing by the County or the Architeet/Engineer, acting officially for the County,
wnd the price is stated in such order.

INSPECTION OF SERVICES

The Contractor shall provide and mainiain an inspection system acceptable to the County
covering the services under this Contract. Complete records of all inspection work
rerformed by the Contractor shall be maintained and made available w the County during
contract performance and {or as long atterwards ag the Contract requircs.

The County has the right o inspect and test all services called for by the Contract, 10 the
catent practicable at afl times and places during the term of the Contract. The County shail
periorm inspections and (ests 1n 2 manner that will not unduly delay the work,

it the County performs inspections or 1ests on the premises of the Contractor or 4
ihenntractor, the Contractor shall furnish, and shall require subcontracioss 16 furnish, at no
nerease in comtraci piive, 4 reasonable faotiities and assistance for the safe and

P2 ATLETIALY
LSonverien

nerformance ui hese dutics.
if any of the services 4o not conform with the Contract requirements, the County ity
require the Conptractor 10 perform the services again in conformity with Contract
raquirements, al no INCYERse in contract amount. When the defects in services cannot be
correcied by re-performance, te County may require the Coniractor 0 tuke necessary
action to ensure that {uture performance contoprms 1o contract requirernents: and reduce the
Comtact sum o retlect the reduced value of the services performed.
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It the Contractor fuils to promptly perform the services again or to take the necessary action

to ensure future performance in conformity with Coniract requirements, the County may by -

contract or otherwise, perform the services and charge to the Contructor any cost incurred
by the County that is directly refated (o the performance of such service, or terminate the

Contruct for default,

18.

18.1

19

19.1

193

194

CORRECTION OF WORK

ANl work, all materials, whether incorporated in the work or not, all processes of
manufacture, and all methods of construction shall be at all times and places subject to the
inspection of the Architect/ Engineer/County who shall be the final judge of the quality and
suitability of the work, materials, processes of manufacture, and methods of construction
tor the purposes for which they are used. Should they fuil to meet their approval they shall
be forthwith reconstructed, made good, repluced and/or corrected, as the case may be, by
the Contractor at its own expense. Rejected material shall immediately be removed from
the site. If, in the opinion of the Architect/Engineer/County, it is undesirable to replace any
defective or damaged materiais or to reconstruct or correct any portion of the work injured
or not performed in accordance with the Contract Documents, the compensation to be paid

to the Contractor hereunder shall be reducedd by such amount us in the judgment of the
Architect/Engineer/County shall be equitable,

WARRANTY OF CONSTRUCTION

In uddition to any other warranties in this Contract, the Contractor warrants that work
performed under this Contract conforms to the Contract requirements und is free of any
defect in equipment, material, or design furnished, or workmanship performed by the
Contractor or any subcontractor or supplier at any tier.

2 This warranty shall continue for a petiod of one (1) year from the date of final acceptance

of the work, If the County takes possession of aay part of the work before final acceptance,
ihis warranty shall conrinue for a period of one (1) yeur from the date the County takes
possession.

The Contractor shall remedy at the Contructor’s expense any
defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to
County-owned or controiled real or personal property, when that damage is the result of the

Contractor’s failure to conform to contract requirements or any defect of equipment.
material, workmanship, or design furnished,

The Contractor shall restore any work damaged in fulfilling the terms and conditions of thiy

clause. The Contractor’s warranty with respect 10 work repaired or replaced will run for
one (1} year from the date of repair or replacement.

The County shall notify the Contractor, in writing, within a rensonable time after the
discovery of any failure, defect, or damage.

failure to conform, or any
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If the Contractor fails o remedy any failure, defect, or damage within a reasonable time
after receipt of notice, the County shall have the right io replace, repair, or atherwise
semedy the faiture. defect, or damage at the Contructor's expense.

With respect to all warrantics, express ot implied, from subcontractors, manufaclurers, or
suppliers for work performed and materials furnished under ihis Contract, the Contractor
sheadl obtain all warranties that would be given in normal commercial practice: require all

warrantics to be exccuied, in writing, for the henefit of the County, if directed by the
County; and, enforce all warranties for the benefit of the County, if directed by the County,

n the event ihe Contractor's warranty under subparageaph 19.4 of this clause bus expired,
the County may bring suit at its expense 0 enfores o subcontractor’s. manufacturer’s, of
supplier’s warranty.

Linless a defact is caused by the negligence of the Centractor or subcontractor or supplier at
anty tier, the Contraclor shull not be lighle for the repuir of any defects of material or design
furnished by the County nor for the repair of any damage that results {rom any defect in
Ceunty-furnished material or design.

19,10 This warranty shail not Hmit the County's rights under the Inspection and Acceplance

21
r Ba
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clause of this Contract with respect 19 lutent defects, gross mistakes, or fraud.
SURSURFACE CONDITIONS FOUND DIFFERENT

Should the Contractor encounter sub-surfacs and/or latent conditions at the site materindly
differing from those shown on the Plans or indicated in the Specificitions, the Countractor
shall immediaely give notice to the Architect/Engineer/County of stch conditions hefore
ihey are disturbed. The Architect/Engineer/County will thereupon promptly investigae the
conditions, und i they find thut they muteriaily differ from those shown on the Plans or
indicated in the Specifications, they will at once make such changes in the Plans andior
Specifications us they may fiad necessary, any ingrease or decrease of cost resulbing from
sueht changes to be adjusted i the manner provided in Paragraph 15 above.

CLAIVIS FOR EXTRA COST

ok o cost shiadl be alfowed unless the same was done i pursiance of
4+ weitten arder of the Architect/Engineer approved by the County, as wforesaid, and ihe
ginim presented with the fi

first estimaie after the changed or extra work is done. When work

is performed under he ivtis of Oeneral Conditions, the Contractor shall furmsh
sutistactory bills, payrells und vouchers covering all #ems of cost and when requested by
the County, giving the County access 10 accounts relnting shereto

CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES
immedintely after exccution and detivery of the Contract. und before the first parii

payment 15 made, the Contructor chall deliver o the County an estimated construction
progress schedule in o form satistactory 10 the County, showing the proposed dates of

36
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commencement and completion of each of the various subdivisions of wark required under
the Contract Documents und the amticipated amount of each monthly payment that will
become due to the Contractor in accordance with the progress schedule. The Contractor
shall also furnish on forms to be supplied by the County (1) a detailed estimate giving a
complete breakdown of the Contract sum and (b) periodic itemized estimates of work done
for the purpose of muking partial payments thereof. The costs employed in making up any
of these schedules will be used only for determining the busis of purtial payments and wil
not be considered as fixing a basis for additions to or deductions from the Coentract price.

ive date of Notice to Proceed, prepare
and submit 5 copies of a progress schedule covering project operations for the Contruct

period. This progress schedule shall be of the type generally referred to as a Critical Path
Method (CPM), Critical Path Schedule {CPS), and Critical Path Analysis (CPA), and other
stmilar designations. The CPM shall be used to control the timing and sequences of the
project.  All work shail be done in accordance with the CPM Planning and Scheduling. A
writien statement of explanation shall be submitted with the progress schedule, All costs
incurred by the contractor to impiement the CPM shall be borwte by the Contractor.

ASSIGNMENTS

The Contractor shall not assign the whole or any part of this Contract or any monies due or
to become due hereunder without written consent of the County, In case the Contructor
ussigns all or any part of any monies due or o become due under this Contract, the
instrument of assignment shall contain a clause substantiatly to the effect that it is agreed
that the right of the assignee in and to any monias due or to become due to the Contractor
shall be subject to prior claims of all persons, firms and corporations of services rendered
or materials supplied for the performance of the work called for in this Contract,

MUTUAL RESPONSIBILITY OF CONTRACTORS

if, through acts of neglect on the part of the Contractor, any other Contractor or any
subcontractor shall suffer loss or dumage on the work, the Contractor agrees to settle with
such other Contractor or subcontractor by agreement or arbitration if such other Contractor

or subcentractors wiill so setde. If such other Contractor or subcontractor shall assert any
claim against the County on sccount of any damage alleged to have been sustained, the

County shall notify the Contractor, who shall indemnify and suve harmliess the County
against any such claim. ' '

SEPARATE CONTRACT

The Contractor shall caordinate its operations with those of other contractors. Cooperation
will be required in the arrangement for the storage of muterials and in the detailed
execution of the work. The Contractor, including its subcontractors, shall keep informed of
the progress and the detail work of other contractors and shall notify the Architect/
Engineer/County immediately of lack of progress or defective workmanship on the part of
other contractors. Failure of a contractor to keep informed of the work progressing on the
site and failure 10 give notice of luck of progress or defective workmanship by others shall

37
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be construed us accepiance by the Contractor of the status of the work us being satisfuctory
for proper coordination with its own work.

6. ARCHITECT/ENGINEER'S AUTHORITY

36.1 The Architect/Engineer/County shall give il orders and directions contempluted under this
Contruct  and  specitications, relative 10 the execution of ihe work, The
Architec/Bngineer/County shail determine the amount, quality, acceptability, and fitness of
the several kinds of work and materials which are to be paid for under this Contract and
chall degide all questions which may arise in relation to said work and the construction
morenf,  The Architect/Engineer/County’s estimates aid decisions shalt be final und
conclusive, except as herein atherwise expressly provided, Incase any question shall arise
hetween the parties hereto relative (0 said contract or specifications, the determination oF
decision of the Architect/Engineer/County shall be u condition precedent to the right of the
Conteactor to receive any money oF payment for work under this Conract affected in any
munner of (o any extent by such question.

6.2 The Architeet/Engineer/County shall decide the meaning and iatent of any portion of the
specifications and of any plans ot drawings where the sume may be found obscure o be m
dispute. Any differences or contlicts in regard to their work which may arse between ihe
Contractor under this Contract and other Contructors performing work for the County shall
be adjusted and determined by the ArchiteevEnginesr/County,

77, STATED ALLOWANCES

7.4 It is understood that Contractor has included in iis proposal for the Contract sume wll
Allowances including “Allowed Materials” The Contracior shall purchase the "Adtowed
viuterials” s directed by the County on the basis of the lowest and best Lid of at least thres
competitive bids. {f the uctual sum for purchasing the "Aldlowead Mageriuls” is more or less
han the "Cash Allowunce,” the tfoatract sum shall be udjusted accordingly.  The
adiustment in contract price snull be made on diie basis of the purchase price without
.dditional charges for overhead, profit, insurance Or any other incidental expenses. The
cost of instaliation of the “Allowed Materiais” shell be included in the cpplicable sections
of the Contract Specifications covennyg this work.

s uRg OF PREMISES AND REMOVAL OF DHBRIS
21 The Contactor expressly undertakes ul ils own expense:

A 1o tuke every precauiion o aiist mjuics 10 persens of dumnge 10 propery:

B, 1o store its apparatus, maierials, suppiies and equipment i such orderly tushion at the
site of the work as will not unduly intericre with the progress of its work or the work
nf any other subconiraciors: '

. to place upon the work or any part thereof only such Iouds ay are consistent with the
sulety of the portion of the work:

0. o clean up freguently all refuse, rubsbish, scrup matertals. and debrs caused by its

operations, to the end that ot all times ihe site of the werk shall preseat w neat, ordesly

33
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and workmanlike appearance; ,

E. before final payment to remove all surplus material, false-work, temporary structures,
including foundutions thereof, plant of any description and debris of every natmre
resulting from its operations, und to put the site in a neat. orderiy condition.

F. 1o effect ail cutting, fitting or patching of its work required to muke the same to
conform to the plans and specifications and, except with the consent of the

Architect/Engineer/County, not to cut or otherwise alter the work of any other
Contractor. '

29, QUANTITES OF ESTIMATE

2.1

Wherever the estimated quantities of work to be done and materials 10 be furnished under
this Contract are shown in any of the documents inciuding the proposal, they are given for
use in comparing bids and the right is especially reserved except as herein otherwise
specifically limited, to increase or diminish them as may be deemed reasonably necessary
or desirable by the County to complete the work contemplated by this Contract, and such
increase or diminution shall in no way void this Contract, nor shall any such increase or
diminution give cause for claims or liubility for damages.

LANDS AND RIGHTS-OF-WAY

Prior to the start of construction, the County shall obtain all lands and rights-of-way

necessary for the carrying out and completions of work to be performed under this
Contract.

GENERAL GUARANTY

Neither the final certificate of payment nor any provision in the Contract Documents, nor
partial or entire occupancy of the premises by the County, shall constitute un acceptance of
work not done in uccordunce with the Coniract Deocuments or relieve the Contractor of
liability in respect to any express warranties or responsibility for faulty materials or
workmanship. The Contractor shall remedy any defects in the work and pay for nny
damage to other work resulting therefrom, which shall appear within a period of one (1}
yeur from the date of finul acceptance of the work unless a longer period is specified. The
County will give notice of observed defects with reasonable prompiness.

PROTECTION OF LIVES AND HEALTH

The Contractor shall exercise proper precaution at all times for the pratection of persons
und property and shail be responsible for ull damages to persons or property, either on or
off the site, which occur as a result of its prosecution of the work, The safety provisions of
upplicable laws and building and construction codes shall be observed and the Contractor

shall tuke or cause to be tuken. such additional sufety and health measures as the County
may determine to be reasonably necessary.
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33, INTEREST OF MEMBER

13.1 Mo member of Santa Fe Board of County Commissioners shatl be admitted to any share of
part of this Contract or to any benetit that may arise therefrom.

14, OTHER PROHIBITED INTERESTS

14.1 Mo official of the County who is authorized in such capacity and on behalf of the County 1o
negoliate, make, accept or approve, Or 1o jake part in negotiating, making aceepting or
approving uny architectural, engineering, inspection, coostruction or material supply
contract of any subcontract in cornection wilh the construction of the projeci, shalt become
directty or indirectly interested personaily in this Contract o in any part hereof, Mo officer.
employee, archilect, attorney. engineer or nspector of or for the County who is vuthorized
in such capacity and on behulf of the Couaty to exercise any legisiative, executive,
supervisory or oiher similar funciions in connection with the coastruction of the project,
Jhall become directly or indirectly interested personalty in this Contract of in uny part
thereof, uny material supply contract, scubcontract, insurance contrac, OF any other contruct
pertaining to the project.

15, USE AND OCCUPARCY PRIORTO ACCEPTAMCE BY COUNTY

Lk
j ]
b

oy

The Contractor-agrees 10 the use und/or occupancy of 4 portion or unit of the project before
fpemial acceptance by the County, provided the County:

A Seeures written consent of the Contractor excepl in the event, in the opinion of the
srehitect/ Ensineer, the Contractor 18 chargeable with unwarranted defay in fingl
cleanup of punch list ilems or other contiuct requirements. ’

3. Sccures chdorsement from the insurance carrier and consent of the surety permitiing
accupincy of the building or use of the project during the remaining pertod of
CONSIUCTIon.

. When the project consists of more than one building, and one of the buildings 13
ozcupied, secures permanent fire snd exiended coverage ipsurunce, including 2 permit
10 complete consuuetion. Consent of the surely mast alse be obtained
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ATTACHMENT B

ADDENDA & MODIFICATIONS

h




Agreement #2017-0226-PW/KE

EXHIBIT A

PROJECT MANUAL
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EXHIBIT B

TECHMICAL SPECIFICATIONS AS LISTED IN FLAN SET
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EXHIBITC

LABOR AND MATERIAL PAYMENT ROND

KNOW ALL MEN BY THESE PRESENT, THAT WE

s PRINCIPAL hereinatter called the “PRINCIPAL
and 4s SURETY hereinatter called the “SURETY™, are
held and firmly bouad unto Sunta Fe Couaty, a Political Subdivision of the State of New Mexica
as OBLIGEE hereinafier called the “COUNTY™, for the use and bepefit of any claimants as
herein below defined. in the amount of (5 . ) dollurs
for the payment whereof PRINCIPAL and SURETY bind themselves, their heirs, executors,
administrators, successors, and assigns, jointly and severally, firmly by these presents,

WHEREAS, the PRINCIPAL has a written contract dated , 2017, with the
COUNTY for the construction services for the upgrade and addition to the Ag. Ex. Office ut the
SFC Fuirerounds in Santa Fe County. New Mexico, which must be constructed in accordance

with drawings and specifications which contract is referenced and made a part hereof, and is
hereinafier referred (o as the “Contract.”

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, it PRINCIPAL
shall promptly make payment to all claimants as hereinafter defined, for all lubor and material
used or reasonably required for use in the performance of the Contract, then this obligation shall
be void: otherwise, it shail remain in full force and effect, subject to the following conditions:

. A claimant is defined as one having a direct contract with the PRINCIPAL or with a
subcentractor of the PRINCIPAL for lubor, material, or both, used or reasonably
required for use in the performance of the Contract, fubor and material being
construed to include but not be limited to that part of water, sas, power, light, heat,

oil, gasoline, telephone services or rental of equipment directly applicable to the
Contract.

1~

The abeve named PRINCIPAL and SURETY hereby jointly and severaily agree with
the COUNTY that every claimant as herein defined. who has not been paid in full
before the expiration of a period of ninety (90) duys after the date on which the lust of
such efaimant’s work or labor was done or performed, or materials were furnished by
such claimant, prosecute 2 swit to final judgment for such sum or sums as may be
justly due claimant, and have execution thereof. The COUNTY shall not be lable for
payment of any cost or expenses of any such suit. '

3. No suit or action shail be commenced hereunder by any claimant:

a. Unless claimant, or other than one having a direct contraet with the
PRINCIPAL, shall have written notice in the form of an sSworn siatement to
the COUNTY and uny one or both of the following: (he PRINCIPAL or
SURETY above named, within ninety (90) days after such said claim is made
or suit filed, stating with substantial accuracy the umount claimed and the

A
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pame of the party to whom the materiuls were furnished, or for whom the
work or labor was done or performed.

Such notice shall be served by mailing the sume by regisiered mail or certified
mail, postage prepaid, in un enveiope addressed to the COUNTY,
PRINCIPAL or SURETY. at any place where an office is regulurly
maintained by said COUNTY, PRINC IPAL or SURETY for the transaction of
business, or served in any manner in which legal process may be served in the
State in which the aforesaid project is located, save that such service need not
e made by a public officer.

it under this Labor and Material Bond must be instituted in accordance with

the statute of limitation under Section 37-1-3 MMSA 1978,

5. No right of action shall accrue on this Bond to or for the use of any person of

corporation other than subcontraciors OF sub-sibcontractors of the said Contract
between PRINCIPAL and Sunta Fe County nutned herein.

SIGNED AND SEALED THIS .. DAY OF , 01T

CONTRACTOR — PRIMCIPAL (signuture)

By

Pripted naime and ttled

—— : . o {seah)
MOTARY PUBLIC
oAy Commission expues: o
SURETY (signuture)
Brinted name aod Lifle)
B ‘.Q;Jj 5

T —————— L et

NOTARY PUBLIC

My Commission explres: |

SURETY'S Authorized New Mexico Asent

B
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EXHIBITD

PERFORMANCE BOND
(SAMPLE}

A. KNOW ALL MEN BY THESE PRESENT, THAT WE

. us . PRINCIPAL

hereinatier called the “CONTRACTCR” and

. us SURETY
hereinafier called the “SURETY™, are held and firmly bound unto OBLIGEE Santa Fe County, a

Political Subdivision of the State of New Mexico, hereinafter called the “COUNTY™, in the sum

of (% } dollurs  For  the
payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors,

administrators, successors and assigns, jointly and severall ¥, firmly by these presents.

3. WHEREAS, the CONTRACTOR has a written contract dated ., 2017,
with the COUNTY for the constmiction services for the upgrade and_addition to the Ag, Ex.
Office at the SFC Fairgrounds  Santa Fe County, New Mexico, in accordance with drawings and

specifications which contract is referenced made part hereof, and is hereinafter referred to as the
“Contract.”

C. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if
CONTRACTCR shall promptly and faithfully perform said Contract (inciuding any amendment
thereto), then this obligation shall be null and void: otherwise it shall remain in full force and
effect until the COUNTY shall by writien instrument notify the SURETY that the obligation is
discharged, except that the obligation shall continue for ut least three (3) manths following the
expiration of the term of the Contract.

i. The SURETY hereby waives notice of any ulteration or exlension of the Contract time
made by the COUNTY.

(e
H

Whenever CONTRACTOR shall be. and is declared by the COUNTY to be in default
under the Contract, the COUNTY having performed the COUNTY'S obligutions
thereunder, the SURETY must promptly remedy the default and shal] promptly:

15

Complete the Centract in accordance with its terms and conditions, or

+. Obtain o bid or bids for submission to the COUNTY for completing the Contract in
dccordance with its rerms and conditions, and upon determination by the COUNTY and
SURETY of the lowest responsible bidder, arrange for a contract between such bidder
and Santa Fe County, and make available as work progresses (even though there should
be a default or a secession of defauits under the Contract or contracts of compietion
arranged under this paragraph) sufficient funds to pay the cost of completion less the
balunce of the Contract price, but not exceeding, including other costs and damages for
which the SURETY may be liable hereunder, the amount set forth in the first paragraph
hereof. The term “balunce of the Contract price” 4s used in this paragraph, shall mean
the total amount payable by the COUNTY 10 CONTRACTOR under the Contract and

470
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any amendments thereto, less the amount properly paid by the COUNTY w©
CONTRACTOR,

. No right of action shall accrue on this Performance Bond 1o or for the use of any person or
corporation other than Sunia Fe County named herein or the heirs, execulors, administrators, or
successors of Santa Fe County.

E. This Boad shall be enforceable without the need to have recourse to any judicial or arbiwral

proceedings,

SIGNED AND SEALED THIS DAY OF =017

CONTRACTOR ~ PRINCIPAL (signature)

By

(Printed name and Litle)

} . {meui}
HNOTARY PUBLIC
My Commission expires:
SURETY (signature}
Printed nume snd tileg
{5}

NOTARY PUBLIC

Mo IS0 £ res:

[ ST e

SURETY'S Authorized New Mexico Agent

A% ;
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EXHIBITE
ASSIGNMENT OF ANTITRUST CLAIMS

TO BE EXECUTED BY GENERAL CONTRACTORS, SUBCONTRACTORS, SUPPLIERS,
AND SUBSUBCONTRACTORS OF CONTRACTORS ON COUNTY CONTRACTS.

FIRM NAME: PROJECT: Upgrade and addition to the

Ag. Ex. Office at the SFC Fairgrounds
ADDRESS: ' PROJECT NO: 2017-0226-PW/KE
PHONE NO.:

agrees that any uand all claims
which it may have or may inure to it for overcharges resulting from antitrust violations us to
goods, services, and materials purchased in connection with the above-referenced project are
hereby assigned to Santa Fe County, but oaly to the extent that such overcharges are passed on to
the County. It is agreed that the undersigned retains all rights to any such antitrust claims (o the

extent of any overcharges not passed on to the County, including the right to any treble dumages
sltributable thereto.

FIRM:

BY:
Signed by Individual empowered 10 obligate Suppliers,
Subconiractors or Sub-subconiractors

TITLE:

A
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EXHIBITF

CERTIFICATE OF LIABILITY INSURANCE
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EXHIBIT G

NOTICE OF CONTRACT AWARD
TO:

FROM: , Public Works Department

CONTRACT NO.

This is to inform that you that you have been awarded the Contract for:

Project Name:

Dute of Award Amount of Award

Contractor Information:

}
Firm Mame: Licenseit

Address: Phone #

[t is anticipated that construction will take place:

Approximate Starting Date: Approximate Completion Date:

N

Sunta Fe County hereby accepts your offer on the solicitation No. as reflected in
this award document, The rights and ebligations of the parties shall be subject to and governed
by this document and any documents attached or incorporated by reference.

3ANTA FE COUNTY

Name of Public Works Director or designee:

{Print Nume)

Signuture

Ly
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EXHIBITH

NOTICE TO PROCEED

TO: DATHE:
PROJECT:

ATTN: PROJECT MO
CONTRACT NO. ¢

IFB NQ.: 2017-0226-PW/KE

Fnctosed is your copy of the Contract. which has been approved. Please consider this letler as
oriicial MOTICE TO PROCEED on the above-referenced project.

veur firm shall commence work within tea (0 colendar days of ihe above dule and shall
achieve Substantial Completion enlendar days thereafter, which shall be L 3.
untess modified by Change Order.

i is essontial that you make reference 0 the above-siated project number on all documents sent
o the Architect/Engincer from your affice. These documenis shall include correspondent .
change order proposals, change prders, pAyment request siatements, snd il other project-related
material which you lorward (o the Architect/Engineer tor information and processing.

Slag, belfore vou may »tart any Work at the site, vou must {add any other requirementsy.

CWMNER: "apda Fe Colity
L DEPARTMENT

S

Divecior, s Department
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EXHIBITI

CHANGE ORDER

PROIECT:

CONTRACTOR
CHANGE ORDER NO:

ARCHITECT/ENGINEER
PROJECT NO:
Contractor Telephone:

Contractor e-mail;
ENGINEER'S/ARCHITECT'S PROIECT NO

CHANGE ORDER JUSTIFICATION (Provide definitive reason [or proposed change arder.)

You wre directed to make the {ollowing changes in this Contract: {Provide a detailed description of
the Scope of the Work.)

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signuture of the Contractor indicates agreement herewith. including any adjustment in the
Contract Sum or Contract Thne, :

The Original Contract Sum ‘ 50.00
Net change by previously suthorized Change Qrders %0.00
The Contract Sum prior to this Change Order, the Contract Sum will be '
increased/decreased/unchanged 50,00
The new Contract Sum including this Change Order 50.00

The Contract Time will be increased/decreased/unchanged by ____ days.
The date of Substantial Completion us of the date of this Change Order is:

(=
Lad
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CHANGE ORDER SIGNATURE PAGE

AFPPROVED

SANTA FE COUNTY By: .. Daber

Approved as to form:
By Duater
Gregory S, Sharfer
County Atlprey

Finance Department:
dy: Drate: .
Don D Moya
Finunce Director

CONTRACTOR Tv: . Pyater
{itle:

VROHITRCT/EMGIMEER By: Duter -
o Title:

4
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EXIHIBIT J
CERTIFICATE OF SUBSTANTIAL COMPLETION

SANTA FE COUNTY - PUBLIC WORKS - PROJECTS

Public Works Director or designee (name):

CONTRACTOR:

Contractor Purchase Order Numbes:

ARCHITECT/ENGINEER:

Project Name:

Contract Date;

Project Description » Article 2 to Agreermnent Between Sunta Fe County and Contractor {include
address and project location description): :

The contractor hereby certifies the Work of this project to be in complete conformance 1o the

Contract Documents and is substantially complete, enabling the County to make use of the Work
as intended, :

By its signature below the Contructor further requests Architect/Engineer and County (o inspect
the Work and to concur in the Work’s substantial completion by their signatore and/or to provide
in a timely manner to Contractor a listing of work items adjudged by them as remaining to be
completed or corrected. Contructor agrees to complete and correct alf work items (Punch List)
representative of such listing within ___ days from date of receipt from Architect/Engineer.

{ontracior

Signature Print Name Date

Accepted by Santa Fe County

Signalure (Public Works Director or Designee) Print Name Date
Inspected/Concurrence Architect/Engineer

Signature Print Name Date

frl]
L
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PUNCHLIST

A tist of items {Punch List) to be completed or corrected. verified by the Architec/Engineer und
County, is appended hereto. Failure to inelude any incomplete items on such list does not alter
the responsibility of the Coniructor 10 provide all Work in complete conformance with the
Contract Documents,

The Contractor shall complete or coredt the work on the punch list appended heveto by

{Dhated

The punch st consists of {indicate number of itams) items.

The Work performed under this Contract has been reviewed and found to be substuntiatly
complete by the Director of Public Works who has hereby established the Date of Substantial
Completion 48 (datey which is also the date ol commencement of all warranties and
suarantees required by the Contract Docurents. The Date of Substantial Completion of the
Wark or designated portion thereof 15 (he dute esiablished by the Director of Publie Works (of
Jesignes) when consiruction is suiliciemly complete, in accordance with the Contract
Necuments, so the County may occupy e Work, or designated portion thereof, {or the usc {or
which it is intended.

The County accepis the Work of designated portion thereot us substantially complete and
assumes full possession thereok, in aecordunce with the contract docwmentis.

Punch List ltems: (Use additional sheets if necessary)

s

45
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